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a CONNECTING COMMUMTIES

COORDINATION PLAN

Geneva Rd.; Provo Center St./I-15 to Orem 1600 North, EIS
Project No. HPP-T1-0114(12)OE

IN ACCORDANCE WITH SAFETEA-LU SECTION 6002
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1. Introduction

1.1 Purpose of Coordination Plan

The purpose of this coordination plan is to facilitate and document the lead agencies’ structured interaction
with the public and other agencies and to inform the public and other agencies of how the coordination will
be accomplished. The project schedule outlined in this coordination plan must be provided to all
participating agencies, the Utah Department of Transportation, and the project sponsor, and must be made
available to the public.

1.2 Project Overview

The transportation needs for Geneva Road in this portion of Utah County have been analyzed for the past
several years, including the initiation of an Environmental Assessment (EA). In the National
Environmental Policy Act process, an EA is prepared for a project to determine whether an Environmental
Impact Statement (EIS) should be prepared. During the EA process UDOT and the Federal Highway
Administration (FHWA) determined that there was justification for the preparation of an EIS due to
potential impacts to historic properties.

The Geneva Road (SR-114) Environmental Impact Statement consists of two roadways, Geneva Road and
a portion of Provo Center Street, which are both part of State Route 114. The project begins at the
intersection of Provo Center Street and 1-15 ramps and continues along Center Street to Geneva Road then
continues along Geneva Road to State Street (SR-89) in Pleasant Grove, a total distance of 9 % miles (see
Project Location Map in the Appendix). The project study area includes Geneva Road and property
between 1-15 and Utah Lake (see Project Location Map in the Appendix). The project study area is within
the municipalities of Provo, Orem, Vineyard, Lindon, and Pleasant Grove in Utah County.

The proposed project will address current and projected transportation needs for Geneva Road by
developing various alternatives, which may include new roadway alignments between 1-15 and Utah Lake.
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2. Lead, Cooperating, Participating, and Other Agencies and the Public
2.1 List of Agencies Roles and Responsibilities

2.1.1 Lead Agencies - UDOT and FHWA. The project team will be responsible for managing the
SAFETEA-LU 6002 process, preparing the EIS, and providing opportunity for public and
participating/cooperating agency involvement.

2.1.2 Cooperating Agencies — federal and non-federal agencies with jurisdiction by law or that have
special expertise regarding the evaluation of the project. Cooperating agencies are, by definition, also
participating agencies.

The U.S. Army Corps of Engineers, U.S. Fish and Wildlife Service, and EPA all have jurisdiction by
law or special expertise and will be requested to serve as cooperating and participating agencies (see
section below regarding requirements of participating agencies).

2.1.3 Participating Agencies — federal and non-federal agencies that may have an interest in the
project. These agencies must be invited to become participating agencies in the environmental review
process. The roles and responsibilities of participating agencies include, but are not limited to:
= Participating in the NEPA process starting at the earliest possible time, especially with regard to
the development of purpose and need statement, range of alternatives, methodologies, and the
Preferred Alternative.
= |dentifying, as early as practicable, any issues of concern regarding the project’s potential
environmental or socioeconomic impacts.
= Providing meaningful and timely input on unresolved issues.
= Participating in the scoping process.

2.1.4 Other Public Agencies — all other agencies which have been invited to serve as participating
agencies, but did not accept the invitation. These agencies were asked to also provide any comments
or input that they may have to the project.

2.1.5 General Public — Any person or private organization that has an interest in the project. The

general public will have the opportunity to receive information about the project and provide input to
the lead agencies.

2.2 List of Agency Contact Information

All lead, cooperating, and participating agencies involved in the SAFETEA-LU Section 6002 process are
listed below.

Agency Role Contact (name/phone/email)
Anthony Sarhan

FHWA Joint Lead Agency 801-963-0078 Ext 238
Anthony.sarhan@dot.gov
Phil Huff

uDOT Joint Lead Agency 801-227-8043

phuff@utah.gov
Larry Reasch
Horrocks Engineers UDOT’s Consultant 801-763-5194
larry@horrocks.com
Frank Mills
801-785-5045
fmills@plgrove.org

Project Team

Pleasant Grove Participating Agency
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Participating Agency

Agency Role Contact (name/phone/email)
Proiect Team Don Peterson
Lindon Par{ici ot Adenc 801-785-5043
pating Agency dpeterson@lindoncity.org
Project Team Don Overson
Vineyard ject 1€ 226-8043
Participating Agency doverson@jub.com
Proiect Team Paul Goodrich
Orem Ject 1€ 229-7320
Participating Agency prgoodrich@orem.orq
Project Team Nick Jones
Provo Ject 1€ 852-6741
Participating Agency njones@provo.utah.gov
. Clyde Naylor
Utah County Project Team 851-8600
Participating Agency clyde.ucpw@utah.gov
Mountainland Proiect Team Chad Eccles
Association of ) 229-3824

Governments ceccles@mountainland.org
US Army Corps of Cooperating Agency %%Sf_ g;;sl.%sg 22 ext 17
Engineers Participating Agency

jason.a.gipson@usace.army.mil

US Fish & Wildlife
Service

Cooperating-Ageney>
Participating Agency

Betsy Herrmann
801-975-3330 ext 139
betsy_herrmann@fws.gov

Cooperating Agency

Larry Svoboda

EPA Region 8 Do 800-227-8917
Participating Agency svoboda.larry@epa.gov
Cory Jensen
SHPO Participating Agency 801-533-3559

coryjensen@utah.gov

UDEQ, Division of

& Remediation

Environmental Response

Participating Agency

Dave Bird
801-536-4219
dgbird@utah.gov

& Hazardous Waste

UDEQ, Division of Solid

Participating Agency

Eric Baiden
801-538-6170
ebaiden@utah.gov

FEMA

Participating Agency

Judy Watanabe
801-538-3750
judywatanabe@utah.gov

*US Fish & Wildlife Service requested to serve only as a participating agency on June 24, 2008.

3.1 Environmental Process and Activities

3. Coordination Points and Responsibilities

3.1.1 Project Initiation Letter — Lead Agencies — Completed January 2007
UDOT sent a letter to FHWA on January 24, 2007, to begin project coordination.

Updated September 15, 2008

3.1.2 Coordination Plan — Lead, Participating, Cooperating, other Public Agencies, Public —

Completed April 2007

This coordination plan has been created to disclose the agency and public involvement plan. The
coordination plan may be updated as the project progresses.

3.1.3 Notice of Intent — Lead Agencies — Completed February 15, 2007
The lead agencies prepared a Notice of Intent (NOI) to begin the EIS process. Upon approval of the
NOI text, FHWA submitted the NOI to the Federal Register. The publication of the NOI initiates the
required scoping process for all EISs.
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3.1.4 Agency Scoping/Gather Agency Input on Purpose and Need — Agency Meeting #1 —
Participating, Cooperating, and other Public Agencies — Completed March 2007

The lead agencies sent letters to federal, state, and local agencies to inform them about the project,
solicit comments, inform them about the scoping meeting, and invite them to be cooperating and/or
participating agencies. An agency scoping meeting was held to further inform the agencies about the
project and provide an open forum for questions, comments, and concerns and to discuss the purpose
and need for the project.

3.1.5 Gather Public Input on Purpose and Need — Public Meeting #1 — Public — Completed
March 2007

The lead agencies sought input from the public and participating agencies in defining the purpose and
need for the project. At Public Meeting #1, the public was asked to identify the needs they see on
Geneva Road. This public meeting was and all others will be widely advertised through direct
mailings, roadway signs, news releases, and fliers distributed throughout the project area and a key
business locations.

3.1.6 Development of Purpose and Need — Lead Agencies

The lead agencies have compiled data from Public Meeting #1 as well as traffic data, accident data,
existing conditions, etc to develop the purpose and need for the project. The purpose and need
elements have been made available on the project website. The lead agencies have reviewed the Draft
Purpose and Need Chapter for the DEIS and have forwarded it for agency review.

3.1.7 Review of Purpose and Need - Participating and Cooperating Agencies, Public

The lead agencies have provided participating and cooperating agencies the opportunity to review the
Draft Purpose and Need. Elements of the purpose and need will be distributed to those on the mailing
list in a newsletter or flyer. Additionally, participating agencies have been given an opportunity to
review the Draft Purpose and Need Chapter of the EIS (October 3, 2007 — November 2, 2007).
Comments have been received and will be implemented.

3.1.8 Gather Public and Agency Input on Development of Alternatives — Agency and Public
Meeting #2 — Participating and Cooperating Agencies, Public

The lead agencies sought input from the public and participating and cooperating agencies in
developing the range of alternatives to be considered. A series of two meetings were held, one for
agencies (August 1, 2007) and the other for the public and elected officials (November 28, 2007).

3.1.9 Development of Range of Alternatives — Lead Agencies, Participating and Cooperating
Agencies

The lead agencies compiled alternatives suggested at Public Meeting #2 and all other alternatives and
analyzed each as part of the Geneva Road EIS. The lead agencies determined in coordination with the
participating and cooperating agencies the methodologies for impact assessment. This coordination
took place at TAC Meetings (December 5, 2007, February 6, 2008 and March 5, 2008).

3.1.10 Analyze Alternatives — Lead Agencies
The lead agencies analyzed alternatives according to their ability to meet the purpose and need of the
project with the least impact to the environment.

3.1.11 Determine Socioeconomic and Environmental Impacts — Lead, Participating, Cooperating,
and other Public Agencies

Areas of concern were determined through contact with participating, cooperating, other agencies and
the public. This data was used to analyze impacts from alternatives carried through the EIS.

3.1.12 Review of Alternatives Development, Alternatives Analysis, and Alternatives Selected for
Detailed Study

The lead agencies sought input on those alternatives selected for detailed study and environmental
impacts resulting from those alternatives. In addition, participating agencies were given an
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opportunity to review the Draft Alternatives Chapter of the EIS. Meetings were held June 14, 2008
and July 2, 2008 to discuss any comments from participating and cooperating agencies on the Draft
Alternatives Chapter. The lead agencies determined that because the UDOT’s Preferred Alternative
remained on corridor that an additional public meeting not necessary.

3.1.13 Draft EIS — Lead Agencies

The lead agencies prepared a Draft EIS, which documents the purpose and need, alternative selection,
affected environment, and environmental consequences of the project. Consideration was given to the
comments made by participating and other public agencies and the general public. The lead agencies
will review and approve the Draft EIS. The Draft EIS will be made available to the public at UDOT,
City, County, and FHWA offices, local libraries, and on the project website. Its circulation for
comment will include participating agencies, public officials, private interest groups, and citizens
known to have an interest in the project.

3.1.14 Notice of Availability of Draft Environmental Impact Statement and Comment Period —
Lead, Participating, Cooperating, and other Public Agencies, Public

A notice of availability of the Draft EIS will be published in the Federal Register and local and
statewide newspapers. The notice will identify where people may obtain a copy of the Draft EIS and
how they may provide input. Agencies and the public will have 60 days to review and submit
comments on the DEIS.

3.1.15 Public Hearing - Lead, Participating, Cooperating, and other Public Agencies, Public
Once FHWA approves the Draft EIS for public and agency review, the lead agencies will hold a Public
Hearing to receive input from the public regarding the Draft EIS and the project. Input from the Public
Hearing and public comment period for the Draft EIS will be used to determine the Preferred
Alternative. The Public Hearing will be advertised through fliers mailed to the public, emailed, and
placed on the project website. Anyone may comment at the Public Hearing via comment form or
verbally by talking to a court recorder. Written comments via mail, email, or website comment form
will also be part of the Public Hearing record.

3.1.16 Final EIS — Lead Agencies

The lead agencies will review the comments received on the draft EIS and make appropriate changes
to prepare the Final EIS. The revised document will be submitted to FHWA for review and approval.
The Final EIS will be distributed to the appropriate agencies, private organizations, and to the general
public who either made substantive comments on the Draft EIS or have requested a copy.

3.1.17 Final EIS Review Period — Lead, Participating, Cooperating, and other Public Agencies,
Public
Agencies and the public will have 30 days to review and submit comments on the FEIS.

3.1.18 Record of Decision — Lead Agencies, Participating and Cooperating Agencies
Following a 30 day review period for the Final EIS, FHWA will prepare a Record of Decision to
explain the basis for the project decision and to summarize any mitigation measures that will be
incorporated in the project.

3.1.19 Permit approvals

There is a possibility that some permits will need to be obtained after the Record of Decision is issued.
These permits could include permits for wetlands, stream alteration, air quality, etc. The permitting
process may afford an opportunity for additional public input.
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3.2 On-going Public Involvement

3.2.1 Newsletters/Fact Sheets

Newsletters/fact sheets will be mailed and emailed by the lead agencies to those on the mailing list
quarterly, or as needed. The newsletters/fact sheets will also be available on the project website and at
other public meetings or gatherings.
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3.2.2 Media Releases

Press releases will be prepared by UDOT prior to each public meeting or as warranted. News articles
will be prepared quarterly, or as needed, for existing publications such as the local papers, special
interest publications, agency publications, chambers of commerce newsletters, outlying communities,
etc. All media releases will be approved by the lead agencies.

3.2.3 Project Website

A website (www.udot.utah.gov/geneva) will be developed by the lead agencies for the project which
will contain project information, coordination plan, comment form, and contact information.
Information presented during public meetings and the public hearing will be available on the website.
The project website will be updated monthly or as needed.

3.2.4 Project Hotline
A telephone hotline has been set up (801-763-5256) for interested persons to call and leave a message.
A member of the project team will call back within a week.

3.2.5 Neighborhood meetings

Neighborhood meetings may include neighborhood or business community meetings and will be held
as needed or requested to gather input and educate the community of the potential project impacts in
their area.

3.2.6 One-on-one Meetings
One-on-one meetings will be held with residents or businesses as needed throughout the project to
discuss impacts to a specific property and collect input from individuals.

3.2.7 Local government meetings/presentations
Meetings will be held with city staff and local governmental officials to discuss project milestones and
development. These meetings will be held as needed.

4. Project Schedule

4.1 Schedule of Coordination Point Information
The coordination point schedule is included in the appendix.

5. Revision History

5.1 Identify Changes to the Coordination Plan

If the schedule requires modification, concurrence on the change is required only from the affected
cooperating agencies only if the schedule is being shortened.

Mod # Date Name Description
1 12/5/07 Carla Wilson Updated completed activities
2 9/16/08 Ryan Pitts Updated completed activities
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APPENDIX

SAFETEA-LU 6002 Coordination Plan



Geneva Road EIS Coordination Plan Updated September 15, 2008

Project Location Map
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